
Caltrans Field Office
345 Burma Road
Oakland, CA, 94607

                    SFOBB – Seismic Replacement Project
Status of Construction

Week Ending April 11th, 2003

SKYWAY (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 28%           http://www.newbaybridge.org
Complete - 15%           http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Est. Date of Completion – Fall 2006          http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
FOUNDATIONS

 Pier 16E – Dredging out material from within the driven piles
 Pier 15E – Drove all four piles, cut them to elevation, and removed the pile driving template
 Pier 14E – Stabbed top 3 piles on the eastside.  Began splicing operation
 Pier 13E – No activity this week
 Pier 12E – No activity this week
 Pier 11E – Continued structure excavation operations within the cofferdam
 Pier 10E – No activity this week
 Pier   9E – Sheet piles completed for cofferdam
 Pier   8E – Began driving sheet piles for cofferdam

PRECAST YARD (Stockton)
 Casting bed #1 – Continued tying rebar for its second segment 
 Casting bed #2 – Continued tying rebar for its first segment
 Casting bed #3 – Continued assembly operations
 Panel forms – 2 panels poured this week.  

OTHER
 Public Information office relocation completed – data and utility connections ongoing
 Mission Control – Expansion of the office trailer complex complete
 Pier table mock-up – Began placing formwork and PT ducts, pour scheduled for 4/23/03
 Pier mock-up in Vallejo – Continued mass concrete mock-up, pour scheduled for 4/15/03

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATIONS
 Pier 16E – Pile clean out and the welding of pile heads to the structural steel footings
 Pier 15E – Begin pile clean out
 Pier 14E – Pile welding and driving operations
 Pier 13E through 11E – Prepare for structural steel footings arriving on April 24th

 Pier 10E through   7E – Prepare for structural steel footings (footings in fabrication)
PRECAST YARD (Stockton)

 Casting bed #1 – 2nd segment pour scheduled for April 17th

 Casting bed #2 – 1st segment pour scheduled for April 18th 
 Casting bed #3 – Expected completion date of assembly is for mid-May

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan


	Status of Construction
	Week Ending April 11th, 2003

